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CC BCC

Subject Date/Time

August 17 LTMS Project Coordination Meeting 
Agenda

08/10/2012 03:16 PM

Item Body

Good afternoon,
 
Please find attached the agenda and dredging projects chart for the LTMS Project Coordination Meeting 
to be held Friday, August 17, at 10:00 AM at BCDC’s office.  If you need to call in to this meeting, please 
contact Brenda Goeden at brendag@bcdc.ca.gov by Thursday, August 16, so she can arrange a phone 
line for you.

Thank you and have a good weekend.
 
Katie Chamberlin
 
ANCHOR QEA, L.P.
130 Battery Street, Suite 400
San Francisco, CA 94111
kchamberlin@anchorqea.com
T      415-230-0862
D     415-361-5153
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3/7/2017

FREQUENCY
CONTRACTO

R
(if known) (if known)

America's Cup   
Pier 9S, 14, 
Brannan St. 

OWB (2012 - S of 
30/32) San Francisco RB o

2 episodes 1- 
2012, 1- 2013 D C

SFDODS/ 
upland SAR approved October 

6/1 - 11/30 DFG/NOAA/herring/ 
longfin/salmon/steelhead Smaller vessels - Aug 21, dredging Oct 4-7; PAH to go upland 

(Montezuma, Winter Is, other) split over 2 yrs 10,000cy in 2012, 
10,00cy in 2013; alternative analysis, Rob

Amports - DONE Benicia

29

RBC 2010 D C WI Tier One 
approved 2/27 3/1 8/1 - 11/30

DFG/FWS/NOAA/Delta 
smelt/ 

longfin/salmon/steelhead Informal consultation completed;  2012 dredging complete

Benicia Marina Benicia 15 BC 2011 Annual C SF-9 SAR approved 8/29 8/1 - 11/30
DFG/FWS/NOAA/herring/ 
longfin/salmon/steelhead/

least tern
Needs a SLC lease, DOP In

Brickyard Cove 
Marina Richmond Tier One 

Approved 6/1 - 11/30 DFG/NOAA/herring/ 
longfin/salmon/steelhead

Chevron Long 
Wharf Richmond 150 BC 2011 Annual D C SFDODS 

/upland SAP approved September 6/1 - 11/30 DFG/NOAA/herring/ 
longfin/salmon/steelhead

Chevron Long 
Wharf - 

Deepening
Richmond Annual D C SFDODS 

/upland SAP approved September 6/1 - 11/30 DFG/NOAA/herring/ 
longfin/salmon/steelhead Amendments and Modifications needed

Clipper Yacht 
Harbor, Basin 

One
Sausalito RBC 2007 3-4 yrs C SF-11 6/1 - 10/31

DFG/NOAA/herring/ 
longfin/salmon/steelhead/ 

coho
ACE permit expired, BCDC permit ?; Contaminant issues

Phillips 66 (aka 
Conoco Phillips) Rodeo 20 RBC 2011 Annual D C

SF-8, SF-9, 
upland 

(Aramburu) 
Tier 1 approved 6/1 - 11/30 DFG/NOAA/longfin/ 

salmon/steelhead Has good sand, may take some to Aramburu Preserve in Richardson Bay

Cove Investment Richmond 4 Application 
submitted SAP submitted 6/1 - 11/30 DFG/NOAA/longfin/ 

salmon/steelhead conditional approval, confirmatory chemisty

Emery Cove 
Marina Emeryville 44 B SRC 8/1 - 11/30

DFG/FWS/NOAA/herring/ 
longfin/salmon/steelhead/

least tern
Entrance channel ?; may need ACE permit

Levin Richmond Richmond 6 RB 2011 Upland, 
landfill only SAR approved September 6/1 - 11/30 DFG/NOAA/longfin/ 

salmon/steelhead
Advanced maintenance dredging; 45' deep trench along warf face; 

superfund activity nearby

Lowrie Yacht 
Harbor San Rafael 26.8 RBC 2004 6 yrs SRC C SF-10

SAR 
approved/Tier1 

approved
8/7 6/1 - 11/30 DFG/NOAA/longfin/herring/ 

salmon/steelhead DOP in 4/30/12, Episode Approved 5/18/12

Main Ship 
Channel (Corps) San Francisco 500 RB 2011 Annual Essayons H SF-8

SF-17 None Complete

Martinez Marina Martinez 25 C 2008 H upland SAR approved September 30-Nov DFG/FWS/NMFS/Delta 
smelt/salmon/steeelhead

Has this project been appended to the Corps' programmatic re: Delta 
smelt; east of Carquinez, reffered to Jim Starr, Crystal Spurr F&G, FWS 

Bay Delta Office; Seeking incidental take permit, funding limiting volume

Mooring Road 
Homeowners 

Assoc.
San Rafael 7 application 

received 2004 4-5 years SRC E SF-10 June 1-Nov 
30

DFG/NOAA/longfin 
smelt/salmon/steelhead

Incomplete BCDC and ACE applications, ACE cant post notice until 
complete/PN notice

Napa Valley 
Marina Napa 92 application 

received 2009? suction upland/benef
icial reuse November 12/31 Nov 1- Dec 31

steeelhead/salmon/green 
sturgeon/delta and longfin 

smelt

COMMENTS
DISPOSAL 

SITE DMMO STATUS
EST. START 

DATE
EST. FINISH 

DATE
WORK 

WINDOW
CONSULT AGENCIES/ 

SPECIESPROJECT NAME CITY/ LOCALE

 EPISODE 
2012 

VOLUME 
(Range in 
1000 CYS)

PERMITS 
OBTAINED

LAST 
DREDGED EQUIPMENT
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3/7/2017

FREQUENCY
CONTRACTO

R
(if known) (if known) COMMENTS

DISPOSAL 
SITE DMMO STATUS

EST. START 
DATE

EST. FINISH 
DATE

WORK 
WINDOW

CONSULT AGENCIES/ 
SPECIESPROJECT NAME CITY/ LOCALE

 EPISODE 
2012 

VOLUME 
(Range in 
1000 CYS)

PERMITS 
OBTAINED

LAST 
DREDGED EQUIPMENT

Oakland Inner 
and Outer 
Harbors 
(Corps)

Oakland

300

RB 2011 Annual

C

SFDODS / 
beneficial 
reuse

Tier One for 
Ocean 
Approved 15-Oct

8/1 - 11/30 DFG/FWS/NOAA/herring/ 
longfin/salmon/steelhead/
least tern

Tier one ok for Outer Harbor, ok from NOAA; waiver request for 
herring (finish by November)

Pinole Shoal Pinole
120

B 2011 Annual
Essayons H SF-10

Tier One 
approved August

6/1 - 11/30 DFG/NOAA/longfin/ 
salmon/steelhead Underway

Paradise Cay 
Yacht Club Tiburon

20
BC 2009

SRC C SF-11
Tier One 
approved

6/1 - 11/30 DFG/NOAA/longfin/ 
salmon/steelhead DOP from ACE issued, needs WQC to be authorized by BCDC

Port of Oakland 
Berths 22, 23, 25-

26, 30, 32, 35-
37, 55-59, 60-63

Oakland 140 BC 2011 Annual C Montezuma Tier One/ SAR 
Approved 8/1 8/1 - 11/30

DFG/FWS/NOAA/herring/ 
longfin/salmon/steelhead/

least tern
Underway

Pier 39 San Francisco 100/63 RBC 2008 4 years SRC C
SF-

11/SFDODS/  
Berth 10

SAR approved 6/25 6/1 - 11/30 DFG/NOAA/herring/ 
longfin/salmon/steelhead Contaminated areas complete, in-bay disspoal underway

Pittsburg Marina 
- Lowy Basin 

elbow
Pittsburg 9 2006 WI SAP Approved September 8/1-11/30 NMFS/CDFG/FWS/salmon/s

teelhead/delta smelt
Streambed Alteration Agreement is now required for work from Chipps 

Island - eastward

Plains Terminal Martinez 6 2000 12 years WI SAR Approved 8/1 8/1-11/30 DFG/FWS/NMFS/Delta 
smelt/salmon/steeelhead

Neds IAA; knockdowns being condsidered; BCDC permit expired but cy 
not used up, extension possible

Port of SF, Berth 
35 San Francisco 119 RBC 2011 Annual D C SFDODS SAR approved August/ 

September 6/1 - 11/30 DFG/NOAA/herring/ 
longfin/salmon/steelhead Doing in conjuction with Pier 80

Port of SF, Piers 
80 and D San Francisco 84 RBC 2009? C upland/

SF11 SAR approved August-
September 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead

80D - military vessel out in August (B,C?); not dredging Central 
Basin;Comp C ok for SF11 (not wetland); Comp B, D ok for SF11 and 

beneficial reuse, wetland

Redwood City 
(Corps) Redwood City 29 RB 2011 Yaquina H Sf-11 Tier One June 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead Underway

Richardson Bay 
Marina Sausalito 14 3 years SR C SF-11 SAR approved 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead
Eelgrass beds nearby, will use sitl curtain; needs SLC lease; may give 

sediment to Aramburu

Richmond Inner 
Harbor (Corps) Richmond 75 RB 2011 Annual C Upland/ 

Montezuma

SAR, only Comp 
2, 

approved/new 
SAP approved

7/15 6/1 - 11/30 DFG/NOAA/herring/ 
longfin/salmon/steelhead

High res additional tests required for SF11 or take to Montezuma; will 
need to retest next year for new Tier 1

Richmond Outer 
Harbor (Corps) Richmond 250 RB 2010 Annual Essayons H SF-11 SAR approved 6/15 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead Complete
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FREQUENCY
CONTRACTO

R
(if known) (if known) COMMENTS

DISPOSAL 
SITE DMMO STATUS
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LAST 
DREDGED EQUIPMENT

City of SF 
Marina  West 

Basin
San Francisco 73 RBC 2009 2-3 years D C Upland/SF-11 SAR approved 6/1 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead testing complete, permits pending

San Rafael 
Homeowners 

Newport 
Boating 

Association

San Rafael 7 2003 SR C SF-10 Tier One 
approved September November 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead Can use ACE test results to obtain Tier 1

San Rafael 
Homeowners 

Porto Bello HOA
San Rafael 7 2005 SR C SF-10 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead Can use ACE test results to obtain Tier 1

San Rafael 
Homeowners 

Royal Court HOA
San Rafael 6 2005 SR C SF-10 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead Can use ACE test results to obtain Tier 1

San Rafael 
Homeowners 

Mooring Rd HOA
San Rafael 7 application 

received 2004 SRC E SF-10 June 1-Nov 
30

DFG/NOAA/longfin 
smelt/salmon/steelhead

Incomplete BCDC and ACE applications, ACE cant post notice until 
complete/PN notice

San Rafael 
Homeowners 

Aqua Vista 
San Rafael 5 application 

received 2004 SRC E SF-10 June 1-Nov 
30

DFG/NOAA/longfin 
smelt/salmon/steelhead

Incomplete BCDC and ACE applications, ACE cant post notice until 
complete/PN notice

SF-11/ 
Upland

Suisun Bay 
Channel/

New York Slough 
(Corps)

Suisun 119 RB 2011 Annual Yaquina H SF-16 Tier One 
approved 8/1 8/1 - 11/30

DFG/FWS/NOAA/longfin/ 
delta smelt/salmon/ 

steelhead (depth > 10 ft)

June advanced maintenance activities complete. Additional advanced 
maintenance propopsed as part of August episode.

Tesoro Carquinez 5 2005 7 years C Upland/SF-9 SAR approved August 8/1 - 11/30
DFG/FWS/NOAA/longfin/ 

delta smelt/salmon/ 
steelhead (depth > 10 ft)

First yea, ACE, got LOP; next year will apply for 10 yr permit; need 
drawings

USCG Yerba 
Buena Island San Francisco 22 RBC 2004 8 years C SF-11, DODS, 

upland
SAR /Tier 1 
approved August 6/1 - 11/30

DFG/NOAA/herring/ 
longfin/salmon/steelhead/e

elgrass
Permits complete

Valero Carquinez 80 RBC Annual Dutra C Montezuma, 
SF-9

DFG/NOAA/herring/ 
longfin/salmon/steelhead First 2012 event complete w/ placement at Montezuma

Vallejo Marina 
North and South 

Basins
Vallejo 79 2008 C SF-9

SAR approved September
8/1 -10/15

DFG/FWS/NOAA/longfin/ 
delta smelt/salmon/ 

steelhead 
Application in. Has this project been amended to the Corps' 
programmatic?

DFG/NOAA/herring/ 
longfin/salmon/steelhead Finishing up from 2011, eelgrass; silt curtain requiredSalt River C SAR approved 7/1 6/1 - 11/30Sausalito Yacht 

Harbor Sausalito 38 RBC 2011
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R
(if known) (if known) COMMENTS

DISPOSAL 
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West PAC 
Energy Pittsburg

170 New work C
 WI/ 

Montezuma SAR approved

8/1 - 11/30
DFG/FWS/NOAA/longfin/ 

delta smelt/salmon/ 
steelhead (depth > 10 ft) Mainly sand, may take some to Antioch Dunes (Sacramento 

District ACE)
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Project Coordination Meeting Agenda 
 

17 August 2012: 10:00am – 12:00pm 
 

BCDC 
50 California St., Suite 2600 

San Francisco 
 

1. Welcome and Introductions 10:00 
2. Proposed Revisions to the Agenda 10:05 
3. Review 2012 Dredging Project Chart 10:10 
4. Discussion: Increasing Scope of Group to Include  11:15 
 Restoration Project & Dredging Project Matches  

5. Confirm Decisions and Tasks 11:55 

6. Adjourn 12:00 
 
 
Call In Number: Please contact Brenda Goeden at 415.352.3623 or email her at 
brendag@bcdc.ca.gov if you need a call in line.  

mailto:brendag@bcdc.ca.gov

